

Date: 11/11/2025

To, Listing Compliance Department BSE Limited 1st Floor, New Trading Ring Phiroze Jeejeebhoy Tower, Dalal Street, Mumbai – 400 001

Scrip Code: 538964

Subject: Disclosure of information under Regulation 30(3) of SEBI (Listing Obligation and Disclosure Requirements) Regulations, 2015- Updates on new Small Volume Parenteral (SVPs) Plant at Jarod

Ref: Our letter dated 12.11.2022

Dear Sir/Madam,

We had vide our aforesaid letter, informed stock exchange about the establishment of new facility for manufacturing Small Volume Parenteral(SVPs) having capacity of manufacturing of 75 Million Nos. of units annually at Unit No 2 at Baroda – Halol Road, Jarodiapura, Jarod with an estimated cost of INR 30 Crores.

In this regard, we would like to further inform you that, the commissioning of the new injectable plant originally scheduled for November, 2025 has been deferred by 13 months. The delay is primarily due to revision in Schedule M guidelines issued by the Ministry of Health and Family Welfare, which mandated some additional compliances and infrastructural requirements for pharmaceutical manufacturing facilities. The project is now expected to be commissioned by December 2026. There is no material adverse impact on the overall business operations of the company due to said delay. The company is taking necessary steps to expedite the completion of the project

You are requested to take the above information on records.

Thanking You.

Yours faithfully,

FOR MERCURY LABORATORIES LIMITED

RAJENDRA SHAH MANAGING DIRECTOR DIN 00257253

Head Office & Factory - 1:

2/13-14, Gorwa Industrial Estate, Gorwa, Vadodara - 390 016, Ph. : 0265 2477900 | 906 | 908 E-mail : mllbrd@mercurylabs.com Factory - 2:

Halol-Vadodara Road, Vill. : Jarod, Vadodara - 391 510.

E-mail: mllbrd@mercurylabs.com

Regd. Office:

1" Floor 18,Shreeji Bhuvan, 51, Mangaldas Road, Princess Street, Mumbai - 400 002. Ph.: 022 22015441. Ph.: 022 66372841. E-mail: secretarial@mercurylabs.com