

**Date: 13<sup>th</sup> January, 2026**

To Listing Department BSE Limited Phiroze Jeejeebhoy Towers Dalal Street Mumbai – 400 001	To Listing Department National Stock Exchange of India Limited Exchange Plaza, C-1, Block G Bandra Kurla Complex Bandra (E), Mumbai – 400 051
Script Code: 544633	Trading Symbol: VIDYAWIRES

Dear Sir/Madam,

**Subject: Announcement under Regulation 30 of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015**

We are submitting the revised implementation schedule for upcoming manufacturing unit of our Wholly Owned Subsidiary Company, ALCU Industries Private Limited which we have disclosed at Red Herring Prospectus and Prospectus (collectively, the “Offer Documents”):

Sr. Nos.	Particulars	Schedule as disclosed in Offer Documents	Revised Schedule
1	Trial Runs and Commissioning	January 14, 2026	Last week of January, 2026
2	Commercial Production	January 15, 2026	First week of February, 2026

The slight delay in the implementation schedule stems from additional time required for machinery shipments, which have now been received at the factory and are currently undergoing erection and commissioning. This process is expected to conclude within 15 days, enabling commercial production to commence in the first week of February 2026.

Thanking you,

For Vidya Wires Limited,



**Alpesh Makwana**  
**Company Secretary and Compliance Officer**  
**Membership No.: A46284**

