The General Manager
Corporate Relation Department BSE Ltd.
1st Floor, New Trading Ring
Phiroze Jeejeebhoy Towers
Dalal Street
MUMBAI : 400 001

Ref. : Company Code No.: 530001

The General Manager
Listing Department
National Stock Exchange of India Ltd "Exchange Plaza", C-i, Block 'G' Bandra-Kurla Complex
Bandra (East)
MUMBAI : 400 051

Ref. : Company Code No. : GUJALKALI

(SS
COMPA
CHIEF

CRETARY &

AL MANAGER (LEGAL & CC)

石 1Earl OMP器 孟

Dahej Comples: P.O. Dahej -392130. Tal. Vagra, Dist. Bharuch (Gujarat) INDIA
Phone 】 +91-2641-613209/613256

Gujarat Alkalies and Chemicals Limited
P.O. Ranoli - 391 350 (Promoted by Govt. of Gujarat)
Regd. Office & Works : 澱収敵剛聯拠橋）儀耶助G, Dist. Vadcdara(Gujarat) INDIA
Phone 】 +91-265-6111000' 7119000 Fax: +91-265- 6111012

Website : 'ww.g日cl.com CIN NO】 L24110GJ1973PLC002247 Promoting Green Technology

Ref. : SECISEI2O21/ 3rd November 2021

Dear Sir,

Sub.: Disclosure of information under Regulation 30(3) of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015 - Delay in projects implementation
due to post-Covid uncertainties with respect to availability of construction materials
and manpower

The Company had, vide its various communications, intimated about its various expansion projects being undertaken which includes 1,05,000 TPA Chloromethanes Plant, 10,000 TPA Hydrazine Hydrate Plant, 33,870 TPA Phosphoric Acid Plant, Caustic Soda expansion with 65 MW Coal based Power Plant at Dahej Complex and 800 TPD Caustic Soda Plant with 130 MW Coal based Power Plant by its subsidiary and joint venture Company viz., GACL-NALCO Alkalies & Chemicals Private Limited (GNAL)

During the post-covid recovery period, there had been unexpected surge in the prices of construction materials like cement, steel, copper, aluminium etc. There has also been acute shortage of manpower for construction. Together with these uncertainties, disruptions in work due to effect of heavy monsoon at project sites have resulted in slower progress in the completion of the projects further by about 2 months, which are at advance stage of construction.

We request you to take the above on record.

Thanking you,

Yours faithfully,
For' JARAT ALKALIES AND CHEMICALS LIMITED

、 ノ