

IRB Infrastructure private limited

(A subsidiary of
IRB INFRASTRUCTURE DEVELOPERS LTD)



Registered Office :

IRB Complex, Chandivali Farm, Chandivali Village, Andheri (E), Mumbai-400 072
Tel: 91-22-6640 4299 ● Fax: 91-22-6640 4274 ● e-mail: info@irbfl.co.in ● www.irbfl.co.in
CIN : U28920MH1997PTC112628

July 15, 2021

To,

Corporate Relationship Department, BSE Ltd P.J. Towers, 1st Floor, Dalal Street, Mumbai - 400 023	National Stock Exchange of India Limited Exchange Plaza Bandra Kurla Complex, Bandra (East) Mumbai 400 051
--	---

Dear Sir,

Ref: Scrip Code: 540526, Symbol: IRBINVIT

Subject: Update on Arbitration proceedings relating to IRB Pathankot Toll Road Ltd (IPATRL)

ISD K D L KDL,
K D F S 84 Rs.
252.25 crores plus interest incurred during the extended period for delay in completion of construction of the project on account of the reasons not attributable to IPATRL. The Claim has been raised by IPATRL on the basis of a long standing claim by the EPC Contractor on IPATRL towards time and cost overrun suffered by them during construction period on account of reasons not attributable to them and the Sponsor had indemnified the Trust against this claim.

K D ISD^M ISD^M It consult its^M
counsels for enforcement of the said Award and upon receipt, appropriate the same towards the claims of the EPC Contractor while the extension to concession period would entirely accrue to the benefit of IPATRL and the Trust.

This is for your information and record.

For IRB Infrastructure Private Limited
(Investment Manager to IRB InvIT Fund)

M M

Vinod Kumar Menon
Whole Time Director & CEO